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Vendor:
Region/Locality:

Period:

Task Locality
Total
Hours

Hours
this Period

Comments

WSP/LEC/Coordination and Testing 20.00

Phase II testing in Charles City Verizon Charles City 4.00
Verizon Phase II testing Charles City County. Deployed.did not work. Charles 
City does not have a mapping vendor as of this time. 

Phase II testing with Alltel Petersburg 5.00
Alltel deployed in Petersburg. Mapping training has started  in September. 
Mapping should be up and running in November.

Phase II testing  in September  with wireless carriers. 
Maps reviewed and testing set for several WSPs in 
October and November.

New Kent, 
Charles City and 

Petersburg 7.00
Phase II testing with Verizon completed Verizon wireless, now deployed. 
Mapping contract  signed,  mapping system should be installed in October.

Contacted WSPs/LEC on status of readiness for 
Phase II Region 4.00

Phase II maps reviewed for New Kent County, Charles City County and 
Colonial Heights. Phase II testing started for most carriers. Testing dates set 
for October and November.

REPORTING 10.25
Prepare State Reports Region 2.25
Discuss status with PSAPs Region 3.00
Regional Meeting Region 5.00
COST RECOVERY 0.00

TRAINING 0.00

GIS/PLANNING FOR MAPPING 18.00
Petersburg installing mapping information for OSSI. 
Mapping should be ready by October. CPE at 
Petersburg to be upgraded in September by 
Motorola. After upgrade, will be  ready for Phase II Petersburg 14.00

Mapping system should be ready in October.  Equipment  installed, conf calls 
weekly.

Met with Charles City on  mapping for Phase II. Charles City 2.00 Charles City still has not decided on which mapping vendor to go with.
New Kent signed contract for mapping to be installed 
in about 6 - 8 weeks. New Kent 2.00 Mapping still not installed. Should be ready in October.
Mapping  installed. Should be ready for testing in 
September. Training has started. Hopewell
PSAP PLANNING 8.00
Petersburg CPE  upgraded,  Phase II testing has 
started. Petersburg 8.00 CPE upgraded testing for Phase II started and should go well.

56.25

All PSAPs receiving Phase I calls.
Prince George County deployed Phase I with all 
carriers have not sent out Phase II letters waiting on 
move to new center.
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Phase II deployment started for Col Hts, Petersburg, 
Charles City, Hopewell, and New Kent.

New Kent mapping to be  installed in November.  
Phase II testing started with several WSP Phase II 
deployed.

Issue CommentsActions Proposed to Resolve Issue
Issues of Importance
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